
CESWG-OD-N       25 October, 2000 
         Reference Notice 
         2000-22 
 
MEMORANDUM FOR USCG DISTRICT 8 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

SNWW – SABINE RIVER CHANNEL AND SECTION ‘B’ 
The dredge “Everett Fisher” (King Fisher Marine Service), is operating in the Sabine 
Neches Canal Section “B” and the Sabine River Channel. Floating and submerged lines 
extend behind the dredge to placement areas on the north and west sides of the channel. 

 
SNWW - SABINE PASS CHANNEL 

The dredge “R.S. Weeks” (Weeks), is operating in the Sabine Pass Channel. Floating and 
submerged lines extend behind the dredge to the placement area on the west side of the 
channel. 

 
TRINITY RIVER – CHANNEL TO ANAHUAC AND TRINITY RIVER 

The bucket dredges “Mr. Bob” and “Ann” (Jesco Construction) and the dredge “White 
Rock” (Renda), are operating in the Trinity River, in the vicinity of buoy no.1, 
proceeding upstream to approximate River Mile 3, Trinity River. There are also 2 tugs 
shuffling 6 hopper barges through the area. Floating pipelines will extend to the open 
water placement areas to the west of the Channel to Anahuac in Trinity Bay. 
 

HSC – SIMS BAYOU TO TURNING BASIN AND LIGHT DRAFT CHANNELS 
The bucket dredge “540” and the scow barge “250” (Weeks), have finished operations in 
the Light Draft channel. 
 
The dredge “George D. Williams” (Weeks) has finished dredging. 

 
HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU 

Dredge “Millennium” (Renda) is operating in the Houston Ship Channel upstream of the 
San Jacinto Ordiannce Channel. Pipeline is floating outside of channel on north side, and 
then is submerged, crossing Carpenter’s Bayou. Placement will continue to Lost Lake 
thru the duration of the project. 
 

HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) is operating downstream of the Baytown 
Bridge. Placement is in Spillman Island Placement Area. 

 
HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY 

The dredge “R.S. Weeks” (Weeks) is operating in the Houston Ship Channel in the 
vicinity of buoy #82. Submerged discharge lines extend across the channel, to Placement 
Area No. 15 on the east side of the Houston Ship Channel. 
 



GIWW - GALVESTON CAUSEWAY TO BASTROP BAYOU 
The Dredge “J.N. Fisher” (Kingfisher) is operating in the GIWW, in front Flamingo 
Isles, proceeding west towards Chocolate Bay. Floating and/or submerged lines will 
extend to open water/partially confined placement areas on the south side of the GIWW. 
Expected completion date is April 2001.  

 
GIWW – BRAZOS RIVER FLOODGATES 

J&s Contractors, Inc. will be working on the east floodgates and associated mechanical 
systems, Mondays through Fridays. The floodgates have been removed from the recesses 
and work will be performed on the bank adjacent to the GIWW. Expected completion is 
April 2001. 

 
COLORADO RIVER 

Five Star Dredging will be dredging in the Colorado River near the GIWW Connecting 
Channel. Floating pipelines extend to Placement Area No.3.  

 
MOUTH OF THE COLORADO 

American Dredging will be operating near the weir jetty (impoundment basin) installing 
geotube for short periods; expected completion is November 2000. 
 

GIWW – ARANSAS NATIONAL WILDLIFE REFUGE & VICINITY 
All work is complete. 
 

BIH - BROWNSVILLE SHIP CHANNEL & PORT  ISABEL CHANNEL &  
TURNING BASIN 

The Dredge “Leonard Fisher” (King Fisher Marine Service,Inc.) will commence dredging 
in the Port Isabel Channel Wyes and Turning Basin . Floating and submerged discharge 
lines will extend to a confined placement area on the West side of the channel.  Expected 
completion is May 2001. 
 
 
• Caution and slow speed is advised near all ongoing work areas. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 



CESWG-OD-N       26 October, 2000 
         Reference Notice 
         2000-22a 
 
MEMORANDUM FOR USCG DISTRICT 8 
 
SUBJECT: Forecast of Dredging and Marine Construction –UPDATE- 
 

SNWW – SABINE RIVER CHANNEL AND SECTION ‘B’ 
The dredge “Everett Fisher” (King Fisher Marine Service), is operating in the Sabine 
Neches Canal Section “B” and the Sabine River Channel. Floating and submerged lines 
extend behind the dredge to placement areas on the north and west sides of the channel. 

 
SNWW - SABINE PASS CHANNEL 

The dredge “R.S. Weeks” (Weeks), is operating in the Sabine Pass Channel. Floating and 
submerged lines extend behind the dredge to the placement area on the west side of the 
channel. 

 
TRINITY RIVER – CHANNEL TO ANAHUAC AND TRINITY RIVER 

The bucket dredges “Mr. Bob” and “Ann” (Jesco Construction) and the dredge “White 
Rock” (Renda), are operating in the Trinity River, in the vicinity of buoy no.1, 
proceeding upstream to approximate River Mile 3, Trinity River. There are also 2 tugs 
shuffling 6 hopper barges through the area. Floating pipelines will extend to the open 
water placement areas to the west of the Channel to Anahuac in Trinity Bay. 
 

HSC – SIMS BAYOU TO TURNING BASIN AND LIGHT DRAFT CHANNELS 
The bucket dredge “540” and the scow barge “250” (Weeks), have finished operations in 
the Light Draft channel. 
 
The dredge “George D. Williams” (Weeks) has finished dredging. 

 
HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU 

Dredge “Millennium” (Renda) is operating in the Houston Ship Channel upstream of the 
San Jacinto Ordiannce Channel. Pipeline is floating outside of channel on north side, and 
then is submerged, crossing Carpenter’s Bayou. Placement will continue to Lost Lake 
thru the duration of the project. 
 

HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) is operating downstream of the Baytown 
Bridge. Placement is in Spillman Island Placement Area. 

 
HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY 

The dredge “R.S. Weeks” (Weeks) is operating in the Houston Ship Channel in the 
vicinity of buoy #82. Submerged discharge lines extend across the channel, to Placement 
Area No. 15 on the east side of the Houston Ship Channel. 
 



GIWW - GALVESTON CAUSEWAY TO BASTROP BAYOU 
The Dredge “J.N. Fisher” (Kingfisher) is operating in the GIWW, in front Flamingo 
Isles, proceeding west towards Chocolate Bay. Floating and/or submerged lines will 
extend to open water/partially confined placement areas on the south side of the GIWW. 
Expected completion date is April 2001.  

 
GIWW – BRAZOS RIVER FLOODGATES 

J&S Contractors, Inc. will be working on the east floodgates and associated mechanical 
systems, Mondays through Fridays. The floodgates have been removed from the recesses 
and work will be performed on the bank adjacent to the GIWW. Expected completion is 
April 2001. 

 
COLORADO RIVER 

Five Star Dredging will be dredging in the Colorado River near the GIWW Connecting 
Channel. Floating pipelines extend to Placement Area No.3.  

 
MOUTH OF THE COLORADO 

American Dredging will be operating near the weir jetty (impoundment basin) installing 
geotube for short periods; expected completion is November 2000. 
 

GIWW – ARANSAS NATIONAL WILDLIFE REFUGE & VICINITY 
All work is complete. 
 

BIH - BROWNSVILLE SHIP CHANNEL & PORT  ISABEL CHANNEL &  
TURNING BASIN 

The Dredge “Leonard Fisher” (King Fisher Marine Service,Inc.) will commence 
dredging in the Port Isabel Channel Wyes and Turning Basin . Floating and submerged 
discharge lines will extend to a confined placement area on the West side of the channel.  
Expected completion is May 2001. 
 

BIH – BRAZOS ISLAND HARBOR - BROWNSVILLE ENTRANCE CHANNEL 
The  Dredge “California” (Great Lakes Dredge & Dock Co.) will be operating between 
the Brownsville Jetties.  Floating and submerged discharge lines will extend in a 
northerly direction to the South Padre Island beach.  Expected completion is December 
2000. 
 
 
• Caution and slow speed is advised near all ongoing work areas. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 


